. ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2022-2023
Goods/Services/Works

Name of University : University of Chittagong Date : 12 September, 2022
Agency/Department : Science Faculty
Procuring Entity Name . : Science Faculty
Project/Programme : a) Teaching and Learning Materials (TLM) (=1 @ frse Seisa)
Name & Code b) Purchase of Stationeries/Contingency/Sanitary Goods
¢) Repair and Maintenances from Different Funds

Procurement Contact of Source Time Invite Signature Total Time Time for
Package | Description of Procurement Unit Quantity Method & Approving of Estd. Cost Code for | Advertise Tender Tender Approved Notification of to Completion
No. Packages Goods Type Authority Funds InTk. Process Tender Opening Evaluation to Award of Award Contract SCi:::;Z of Contract
1 2 3 4 S 6 7 B 9 10 11 12 13 14 15 16 17
1. Toner of Canon LBP PCs 04 Spot M GOB 4,000 | July,20 NA Tender Tender Vice- Dean 01 Within
3300 Printer Quotation/ 22- Opening Evaluation Chancellor Month June, 2023
Open June,20 Committee Committee
Tender 23 (Tocy/
Method Tender
(IcT) Evaluation
Committee
(TEC)
2. Toner of HP Laserlet PCs 02 -Do- TLM GOB 3,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
Pro404dn Printer
3. Toner of HP Laserlet PCs 02 -Do- ™ GO8B 6,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
Enterprise M507 Printer
q. Ad Size Offset Paper PCs 30 -Do- TIM GO8 13,500 -Do- NA -Do- -Da- vC Dean -Do- -Do-
5. Photocopy Paper Rim 02 -Do- TLM GOB 6,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
6. Phatocopier Toner: PCs 04 -Do- TLM GOB 10,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
Ricoh MP 2001 _ N T
7. Photocopier Toner: PCs 02 -Do- LM GOB 16,000 -Do- NA -Do- -Do- VvC | Dean -Do- _Do-
Toshiba Studio
2508A/3008A
8. Desktop Brand PC PCs 02 -Do- TM GOB 140,000 -Do- NA -Do- -Do- Ve | Dean -Do- | -Do-
9. Laptop PC 01 -Do- LM GOB 70,000 -Do- NA -Do- -Do- vC | Dean -Do- | -Do- |
10. Interactive White Board PC 02 -Do- ™ GOB 300,000 -Do- NA | -Do- -Do- vC Dean -Do- | -Do-
(Touch Sensitive LED ‘ !
Panel) i
Scanner (Large Size) PC 01 -Do- ™M GOB 40,000 -Do- NA | -Do- -Do- VvC | Dean -Do- | Do-
NVR (CCC System) PCs 01 -Do- TLM GOB 30,000 -Do- NA -Do- -Do- vC | Dean Do- | -Do-
1P Camera (CC Camera) PCs 10 -Do- TLM GOB 70,000 -Do- NA -Do- -Do- vC ! Dean -Do- | -Do-
UTP Cable CAT6 Box 02 -Do- TLM GOB 40,000 -Do- NA -Do- -Do- VC | Dean -Do- | -Do-
HDMI extenders over PCs 02 -Do- ™ Gos 20,000 |  -Do- NA -Do- -Do- vC Dean -Do- l‘ -Do- |
tethernet Network ]
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= = Total Time
Procurement | Contactof | Source Time Invite Signature Time for
P':;“ Deml::‘;::::éﬁ;:mem Unit Quantity Method & Approving of Es::,]iust Code for | Advertise g:::;; E‘:l:::;n ?::r::: N::]::'::n of Cor::r at Completion
Type Authority Funds : Process Tender Contract Slgnature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
16. HDMI Spliter PCs 02 -Do- ™M GOB 5,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
17. Mouse & Keyboard PCs 05 -Do- M GOB 5,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
18. SSD Hard Disk PCs 03 -Do- ™ GOB 20,000 -Do- NA -Do- -Do- VvC Dean -Do- -Do-
19. Pen Drive 512GB PCs 03 -Do- LM GOB 4,500 -Do- NA -Do- -Do- VvC _ Dean -Do- -Do-
20. Wireless Router PCs 02 -Do- TLM GOB 25,000 -Do- NA -Do- -Do- vC )} Dean -Do- -Do-
21. Power Supply Unit PCs 03 -Do- ™ GO8 3,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
22. Antivirus: Internet PCs 05 -Do- ™ GO8 7,500 -Do- NA -Do- -Do- vC Dean -Do- -Do-
Security (3 Users) o -
23. Software CD (Latest Free PCs 10 -Do- TLM GO8 1,000 | -Do- NA -Do- -Do- Ve Dean -Do- -Do-
0S, Office, etc.)
24. IPS/UPS 3000VA Box 01 -Do- WM GOB 100,000 -Do- NA -Do- -Do- VvC Dean -Do- -Do-
25, Pedestal Fan 24" PC 03 -Do- W™ GOB 24,000 -Do- NA -Do- -Do- vC Dean -Do- -Do-
Indus/GFC
26. Air Conditioner PC 02 -Do- W™ GOB 20,000 -Do- NA NA NA vC Dean NA -Do-
Repairing
(Gas Filling, Servicing)
27. Laptop 7Battery & PCs 02 -Do- W™ GOsB 5,000 -Do- NA NA NA \'[ Dean NA -Do-
Repalring
28. Online UPS Battery PCs 05 -Do- TM GO8 60,000 -Do- NA NA NA VvC Dean NA -Do-
Replace
29. White Board Marker Dojon 01 saM Stationary | GOB 600 -Do- NA NA PT vC Dean NA -Do-
(Temporary)
30. Fluid Pen (Japan) PCs 05 SsQM Stationary GOB 500 -Do- NA NA PT vC Dean NA -Do-
31. Stapler PCs 05 SQM Stationary GOB 1,000 -Do- NA NA PT VvC Dean NA -Do-
32. Stapler Pin Box 10 SaQM Stationary GOB 500 -Do- NA NA PT vC Dean NA -Do-
33. Duster Cloth Dojons 04 saM Stationary GOB 700 -Do- NA NA PT vC Dean NA -Do-
34. Tissue Paper PCs 20 SaM Stationary GOB 2,500 -Do- NA NA PT vC Dean NA -Do-
35. Toilet Tissue Dojons 05 saM Stationary GOB 2,000 -Do- NA NA PT vC ~ Dean NA -Do-
36. Wheel Soap PCs 06 SOM Stationary G08 300 -Do- NA NA PT VvC j Dean NA -Do-
37. Vim Bar PCs 06 saM Stationary GOB 300 -Do- NA NA PT VC Dean NA -Do-
38. Liquid Hand Wash PCs 07 sQM Stationary GO8 600 -Do- NA NA PT VvC Dean NA -Do-
39. Mini Lux PCs 20 saMm Stationary | GOB 500 -Do- NA NA PT vC Dean NA -Do-
40 Harpic PCs 10 sQM Stationary GOB 1,200 -Do- ~ NA NA PT VvC Dean NA -Do-
41. Waste Paper Basket PCs 05 saQM Stationary GOB 1,000 -Do- ~ NA NA PT vC Dean NA -Do-
42. Envelop (A4 Size) PCs 500 sQM Stationary GOB 3,000 -Do- NA NA PT VvC Dean NA -Do-
43, Envelop (4.5"x9") PCs 200 saMm Stationary | GOB 500 -Do- NA NA PT . vC Dean NA -Do-
44. Glue Pod/Stick PCs 05 sQM Stationary Gos 300 -Do- NA NA PT vC Dean NA -Do-
45. Knife and Scissor Dojons 02 sQM Stationary (¢]e]:] 800 -Do- NA NA PT VvC Dean NA -Do-
46. Seal-Gala Dojons 02 sQM Stationary GOB 500 -Do- NA NA PT VC Dean NA -Do-
a7. Binding Rope Dojons 02 saM Stationary GO8 200 -Do- NA NA PT vC Dean NA -Do-
| 48, Wax Candle Packets 05 saQM Stationary GOB 300 -Do- NA NA PT vC Dean NA Do
49. Registry Book PCs 10 _ SQM Stationary | GOB 700 -Do- NA NA PT VvC Dean NA -Do-
50. File Board PCs 50 saMm Stationary | GOB 300 -Oo- NA NA PT vC Dean NA -Do- !
51, File Cover PCs 100 saM Stationary | GOB 500 | -Do- NA NA PT VC | Dean NA -00- |
52, Brush (Fuler) Dojons 02 saM Stationary | GOB 1,500 -Do- NA NA PT VvC | Dean NA -Do-
53, Brush (Stick) Dojons 02 saQM Stationary GOB 1,500 -Do- NA NA PT VvC Y l Dean NA _Do-

e ———— N
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Total Time f
Contactof | Source Time Invite Tend Tender Approved Notification | E"afure to C:lmT :'
Procurement on ender ende of mpletion
Package | Description of Procurement Unit Quantity Method 8 Appeoving of E Ot | Code for | Aduertise i Evaluation to Award of Award Contract
No. Packages Goods Type Autharlty Funds In Tk, Process Tender Opening v Contract Signature of Contract
1| 2 3 a 5 3 7 8 9 10 11 12 13 14 15 16 17
54 Lock, Battery, etc. PCs 05 sQm Contingen GO8 2,000 -Do- NA NA NA VvC Dean NA -Do-
¢y -
55, NFS (Storage) Server PC 01 sam Developm GOB 500,000 -Do- NA NA PT vC Dean NA -Do-
{Rack Mounted) ent +
Other -
56, Cisco Router PC 01 sam Developm GOB 200,000 -Do- NA NA PT VvC Dean NA -Do-
ent+
Other - .
57. Clsco Firewall PC 01 sam Developm | GoB 300,000 [ -Do- NA NA PT vC ) Dean ~ NA -Do-
ent +
Other _
58, glsFo Manageable POt PC 02 sam Developm | GOB | 200,000 | -Do- NA NA PT Ve T Dean " NA -Do-
witch ent +
Other
59. Patch Panel, Patch Cord, PC i sam Developm | GOB 200,000 | -Do- NA ’ - )
ete. Networking ent + ' NA PT NE Dean NA -Do-
Accessorles Other
60. Sound System (Speaker PC 01 sam Develo
[ pm Go8 500,000 -Do- =
Microphone, Amplifier, ent+ NA NA PT ve Dean NA -Do-
Mixer, Vaice Manager, Other
— | et
61. Xiaomi Fengmi 4K Ultra PCs 05 sam Dev
4 elopm | GOB -Do- \\\——\\_ L
5000 Lumens Smart gy 250,000 | -Do NA NA PT vC Dean NA 1
| Android Laser Projector Recurring o
62, Furniture (Desk Table PCs 05 sQv D
; e, evel T e R
Revalving Chair, Steel ::tofm a8 250,000 -Do- NA NA PT vC D N i
Cabinet, etc.) Recurring e NA “Do-
63. Oven & Crockerles PC - sam Developm | GOg |
50,000 -Do- NA \TA\\\\
ent + PT vC I
Othe Dean NA _Do-
L her
Total Value of Gaods Procurement: Thirty-five Lacs Twenty-two Thousand WWT\\\_ _
Hundred Only I a3 1T
.‘“ﬁ
\\\
\

@ Scanned with OKEN Scanner



ANNUAL PROCUREMENT PLAN (2022-23) & PROCUREMENT |MPLEMENTATION REPORT

Ministry/ Division Ministry of Education
Agency University Grants Commission of Bangladesh/ University of Chittagong.
Procuring Entity Name & Code University of Chittagong

Project / Programme Name & Code

Research and Capacity Building of the |

Annexure-A

nstitute of Marine Science and Fisheries of the University of Chittagong(224116000)

Package Description of Procurement package Unit Quantity | Procurement Contract Sourceof | Estd.cost | Time code for Process Not Used in Invite/ Tender Tender Agproval of Notificstion | Signingof | lotsl e
No. 2s per DPP Method & Approving Funds (in Lakh Goods Advertise Opening Evaluation Award of Amard Comtracy ~ ® contract
Goods Type Authority Taka) Tender | sgnaters
1 2 3 [} B J 7 3 9 10 1 12 13 " 13 w1
GD-1 Swtonary 10T - OT™ VC.CU. GoB — | _Planned Dates = - - - 15Sep 17 X Sep 17 - 1 m
Planned Days = - - - L] 13 = § =
Actual Dates - - . - = - - {
GD-2 Books § Joumals Lot - o™ VC.CU. GoB — | _Planned Dates - 10 Oct..17 24 Oct, 17 27 0t 17 30 Oct 17 02 Yew 57 Whow 77§ =
Planfled Days = - 14 03 ] [ N
Actual Dates - - = b - - = 1 =
s Lot - oT™ VC.Cu. GoB — | Planned Dates - 10 Oct. 17 24 0ct 17 27 Oct. 17 00t 17 02 %% 17§ BNew ! -
GD3 Chomical, Sustesn s, Patchary Planned Days - = 1 03 @ = 1 =& : =—
Sumpes Actual Dates - - - - = - P = I
GD< Fasid Transpont Vehice 01 - OTM VC.CU. GoB — |_Planned Dates = 10July,18 24 Aug..18 27 Avg. 18 P Nov 13 Thow @ | Ehee | -
Planned Days _ = - - - - [ 1 - i
Actual Dates - = - - p = 1 - i
GD-3 Lot - OoT™ VC.CU. GoB — | _Planned Dates - 10 Sep..18 24 Oct., 18 27 Oct.. 18 30 how 13 Qlos 18§ Mhee 8 | -
Funtire Planned Days - - - - 0 ED) i S
Actual Dates - - — = = 2 i SR S
GD& Oresnogrzphic & Field Data Lot - OT™ VC.CU. GoB - Mus& Dates - 10 Oct. 17 24 Oct. 17 77 0t A7 X0t QNow 7 | WNow KT} -
s anned Days - = 14 @ ] = P& .
Colecton Equpment Actual Dates — — = = = = 1 3
GO7 wnh mn.ﬁﬂ.ma & Adeance Lot - OoT™ vC.cU. GoB - MM“__H wum = 10 OW_: 24 er: 27 mww.: ) w.m 3 =] ,....w _ £ ..m,i! IS
Computin; 25 Equpment Actual Dates - = = s - 2 | B S
GD£ Materiais § Equorment for Marre LoT - o™ VC.CU. GoB — | Planned Dates = 10 Oct. 17 240t A7 77 Ot 17 El - FERETERE Mr:.rk.ﬁ,mpw.wt
. Planned Days = = 12 =] =] = £ !
s § Ageum At Dot = - = = - - T
Tota! Value of Goods Procurement: - - - - - - = = . = Z - - i

Notes :

RQM : Request for Quotation Method
SQM : Spot Quotstion Method

OTM : Open Tender Method.

Doc\ Report for IMSF

{Md. Altaf-ul-Alam)
Diructor {(HUC)
Fianmng & Development
Lovwinity of Chiltagong.
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‘ Annexure -B
ANNUAL PROCUREMENT PLAN (2022-23) & PROCUREMENT _z_v_.mz_mz?,._,_oz REPORT
Ministry/ Division Ministry of Education ,
Agency University Grants Commission of Bangladesh/ University of Chittagong.
Procuring Entity Name & Code University of Chittagong
Project / Programme Name & Code Research and Capacity Building of the Institute of Marine Science and Fisheries of the University of Chittagong (224116000)
(Tk. in Lakh;
Package Description of Procurement package Unit Quantity | Procurement Contract Source of |  Estd. cost Time codefor | Advertise Pre- nvite Tender Tender | Approval of | Notification of |  Signing of Completion of | Tota time :
No. as per DPP Method & Approving Funds | (nLakhTk) Process qualification Tender Opening Evaluation Award Award Contract cotract | (ndays)
Works Type Authority
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 17 17 18
WD1 Construction work of Academic Building for | 7267 sqm. - 0TM VC.C.U. GOB 101.00 | Planned dates _ 01 Sep.17 03 Oct. 17 10 Oct, 17 20 Oct 17 30 Oct, 17 07 Novd7 | 30June2023 _
Insfitute of Marine Sciences & Fisheries. i Planned Days - - = = = - ~ - 1395 days.
Actual Dates P = - - - - _ = =
W02 Construction work of Engineering Office 340 sqm. - 0TM VC.CU. GOB 20.00 | Planned dates - 01 Sep.,17 03 QOct, 17 10 Oct 17 200ct 17 30 Oct, 17 07Nov.i7 [ 30June,2023 -
Building Planned Days - = - - = - - - 1395 da)
Actual Dates - - - - - - - - -
WD3 Vertical extension (2#¢ floor) of C.U. Guest 85sqm. - OoTM VC.CU. GOB — | Planned dates - 01 Sep., 17 03 Oct. 17 10 Oct,17 20 Qct 17 30 Oct. 17 07 Nov.17 30 June,2022 - |
House. Planned Days - - - - - - - - 1030 days...
Actual Dates - - - - - - - - -
WD4 o™ vC.cu. GOB — | Planned dates - 01 Sep. 17 03 Oct, 17 10 Oct 17 20 Oct, 17 30 Oct, 17 07 Nov.17 30 June, 2022 - |
Fish & Shellfish Hatchery Setup - - Planned Days - - — - - - - - 1030days. ||
Actual Dates - - - - - - - - - i
WD5 - - o™ VC.CU. GOB — | Planned dates = 01Jan.18 03 Feb.18 10 Feb.18 20 Feb.18 01 Mar, 18 08 Mar,18 30 June.2022 -
Installation of External Water Pipe Line Planned Days - - = = = - - - 875 days..
Actual Dates = - - - - - - = =
- oT™ vC.Cc.U. GOB — | Planned dates - 01 Sep.,17 03 Oct, 17 10 Oct, 17 20 Oct, 17 30 Oct,17 07 Nov.A7 30 June,2022 -
WO6 Construction of a Bridge over the stream in _ Planned Days 3 = = — . _ = - 1030 days.
front of the IMSF Building
Actual Dates o - - - - - = - -
- - o™ VC.CU. GOB ~ | Planned dales - 01Jan18 | 03Febid 10Feb.18 J0Febi8 | O1Mer,18_| 08Mari8 | 30June2022 -
WD7 Installation of Deep Tube well. Planned Days - = — _ = N - - 875 days..
Actual Dates e - - - - - . it =
Construction of Master Drain and Surface - - O™ VvC.Cc.U. GOB ~ | Planned dates H 01Jan.18 03 Feb.18 10 Feb.18 20 Feb.18 01 Mar, 18 08 zlm:_m 30 ._czlm.mcww Smmmm
WD8 Drain Planned Days | | . _ = - - !
Actual Dates | | - _ = - - - = -
- - o™ VC.C.U. GOB - | Planned dates | - | 01Jan18 03 Feb.18 10 Feb.18 20 Feb.18 01 Mar, 18 08 Mar,18 30 June,2022 -1
WD9 Installation of Telephone and Internet Line. Planned Days | S | - _ - - - N . 875 days.
Actual Dates = = - - —— | - - - - ,
o - - oM VCCU. GOB T Plameddaes |- | 0105 | 03rebis_| Torebis | 20Fepts | 0fMar.i8 08 Mard8 | 30 June2022 -
WD10 Installation of Overhead Electric Line . Planned Days e _ — _ - - - bl
Actual Dates H - . = - - el t
- - o™ VC.C.U. GOB — | Planned dates | | 01Jan18 03 Feb.18 10 Feb.18 20Feb.18 01 Mar, 18 08 Mar,18 30 June,2022
WD11 Installation of Solar Panel with accessories Planned Days || _ — — I - - B B
Actual Dates . — ~ ‘\'l\‘_ll\\lhlll\lr — _
| == Contd. ...2

C} Scanned with OKEN Scanner



!u;l
- k. in Lakh)
— i Tender Tender roval of i o : -
Package Description of Procurement package | Unit Quantity | Procurement Contract | Sourceof |  Estd.cost Time codefor | Advertise Pre- ;ﬁw - opening Evaluation | gwﬁa zgﬁm__ of mmw_”__"__m % | Completionof | Totatme
No. as per DPP Method & Approving Funds (in Lakh Tk.) Process qualification Ten | contract (In days)
Works Type Authority
\ 1 12 13 14 15 17 7 m
2 3 4 m 6 .\ 8 9 10
Wo1Z | \nstalation of External Gas Pipe Line ﬂ - — ., —eew _ _ - “ Plamedddes | - GiJanie | 03Febt8 | 10Feb1d | 0Febi8 | OfMar18 | OBMai8 1 30June2022 | -
ﬂ / / / | Ptanned Days - - - - - - = - 875 days..
| Actual Dates - = — - + — = - - -
l Construction of internal Road - - VC.CU. — | Planned dates - 01 Jan.18 03Feb18 | 10Feb18 _20Feb.18 01 Mar, 18 08Mar,18 | 30June2022 ) -
wor , # anned Days -~ s = t - - - - 875 days..
{ | Actual Dates - - - - - N - - -
\nstallation of Boundary Fence. i - - 0TM VC.CU. ~ | Planned dates = 01Jan.18 03 Feb.18 10 Feb.18 20 Feb.18 01 Mar, 18 08Mar,18 | 30June,2022 -
ot ’ | Planned Days - - - = - |- - - 875 days..
{ Actual Dales e - - , - - - - - -
Total Value of Works Procurement: | - I - - | N -1 121.00 | - | - ] - - - - - - = -
zzmm : \\}
RQM : Request for Quotation Method )
SQM : Spot Quotation Method
OTM : Open Tender Method. % O 0, n-

Project Director/Director(P&D)

(Md. Altaf-ul-Alam)
Director (1/C)
) ; Planning & Development
Univeisity of Chittagong,

Doc\ Report for IMSF
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Annexure -C
ANNUAL PROCUREMENT PLAN (2020-2021) & PROCUREgyy pLEMENTATION REPORT
ini visi Ministry of Education
try/ Division s — _
ﬁ%& University Grants Commission of Bangladesh/ University of ogm./\\\u\\\l
Procuring Entity Name & Code University of Chittagong . .
Project | Programme Name & Code Research and Capacity Building of the Institute of Marine Science and Fisheries of the University of Chittagong (224116000)
ipti i i d. i T 1 Proposal ‘Approval of Notification of Signing of Completion of Total time
v-ﬂ”ﬁ ﬁﬁuuo“wvﬂmﬁun_na Unit Quantity ﬂ_.»o,wcnﬂﬂh %ﬂﬂﬁmﬂa mﬂ_“ﬂhuo. aMmP En_m—w“. v :3% hmmmuaq Advertise j Issue RFP M_‘N»v_w_ww dhbisread e award Contract contract (in days)
i & Type Authority 3 T
- Services : . . 5 7 T 5 0 0 12 T B T e NourT7| 30dne, 02 -
SOV | Figher Research & Peson | - | DP. | VC.CU | GoB ~ | Planneddates | - | #hq7 | 280cki7 | 10Novd . = - - 1if5
Training , Planned Days - - - - ” _ = - =
i wm””%wﬂm - HhoT | B0t | 10NovA7 | TNovA7 | 20Nowdr | 27NowA7 1 30ne, 2020 =
SD2 Seminar & Worshop Person - D.P. VC.CU. GoB — | Planned Days - - = H | H i - - — -
Actual Dates i = — _ 30 Aug17 _ - 30 June, 2022 -
SD3 Consultancy - - QCBS VC.C.U. GoB — | Planned dates = = = = — ~ B - 1030
Planned Days = > = = — - _ _ i =
Actual Dates = 2 - = - _ - 30 June, 2022 =
1 — | Planned dates e = - — - = _ - -
SD4 Conti - - D.P. VC.C.U. GoB Planned Days = - = - » - - - -
e Actual Dates = = — = — Z — 30 June, 2020 -
Planned dates - =3 ” — — — _ — - -
SD5 Price Contingency - - - 138.65* | Planned Days 2 3 - » = B - - ot
ﬁ . Actual Dates = 3 — = — _ _ 30 June, 2020 -
Planned dates o= 3 - - — _ I _ - -
SD6 Physical Contingency - - = 138.65* | Planned Days - e — — _ = | - | - =
ActualDates | = = — — - - - -
| Total Value of Services : - - - - - 271.30 - =) L
*  Notincluded in ADP of the financial year 2022-23 -
Notes : ‘
MM“ : Request for Quotation Method %%\
+ Spot Quotation Method . .
OTM : Open Tender Method. Project Director/Director( &D)

(Md. Altaf-ul-Alam)
Directar (I/C)
Planning & Development
University of Chittagong.

Doc\ Report for IMSF
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ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE
YEAR 2022-2023

GOODS/SERVICES/WORKS

Name of University: University of Chittagong

Agency/Department: Department of Chemistry
Procuring Entity Name:

Project/Program Name & Code: Repair and Maintenances/Capital/General Contingency/ Others with code

Package | Description of Unit | Quantity | Source Estd. Time Code
No. Procurement Package : of Cost in For Process
Goods Fund Million
] ) Tk.
| 1 | 2 3 4 7 8 9
1 Purchase of Chemicals, No. - GOB 4.5 30/06/2023
Glass-wares &
Equipments )
2 New brand Desktop No. 80 GOB 4.00 30/06/2023
Computer with printer
(for teachers, office, store,
seminar, chairman room
) & computer laboratory.)
‘f 3 Online UPS- SKVA No. 5 GOB 0.5 __30/06/2023
| 4 | Online UPS-3KVA No. 20 GOB 1.5 30/06/2023
5 Off line UPS No. 30 GOB 0.09 30/06/2023
6 Dehumidifier for research | No. 10 GOB 1.5 30/06/2023
laboratory )
7 Maintenance & Repair of - - GOB 3.5 30/06/2023
heavy Scientific
Equipments (Such as-
Atomic Absorption
Spectrophotometer,
FTIR,UV
Spectrophotometer,
Fluorescence
Spectrophotometer ,
GC,HPLC, Stabinger
Viscometer) 7
8 Purchase of AC/Air No. 25 GOB 4.75 30/06/2023
Cooler of latest brand
(2ton)(for research lab.
Chairman room, office,
seminar)
Mai -
9 C:(::let:nance of AC/Air No. 25 GOB 0.5 30/06/2023
Py >
jrman
ﬂg:::rorfnChemistr/
DL;::::(:TS“Y of Chittagong’
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P.Lékage Description of Unit | Quantity | Source Estd. Time Code
No. Procurement Package of Cost in For Process
Goods Fund Million
Tk.
L 10 | Chair for Chairman Room | No. 50 GOB 7.5 30/06/2023 J
\ 11 Furniture for Chairman - - GOB 0.5 30/06/2023 J
Room
|12 | Repair of Store Room ; ; GOB 0.5 30/06/2023 |
| 13 [ Computer table (Single) | No. 60 GOB | 06 30/06/2023 |
| 14 Computer chair(Single) No. 60 GOB 0.36 30/06/2023 |
| 15 | Projector No. 10 | GOB 1.5 30/06/2022 |
16 | Repair of Broad band - - - GOB 1.7 30/06/2023

Internet connection line
(for Teachers rooms. Class
rooms ,office, Store,
seminar) )
17 New gas cylinder of No. 10 GOB 1.8 30/06/2023
0,,N2,H;,Acetelene gas
( for Atomic Absorption
Spectrophotometer &
| Gas Chromatography)
18 Establishment of new No. 1 GOB 5.0 30/06/2023
Microbial Laboratory
19 Furniture for Office,Store, | Set 30 GOB 3.0 30/06/2023
Seminar, teachers room
(Almirah, file- cabinet,

rack etc.) -
20 Smart board No. 10 | GOB 0.9 ~30/06/2023
21 Fire extinguisher No.| 50 | GOB 05 30/06/2023
22 Internet cable & Router | No. 20 GOB 0.2 30/06/2023
23 | Intercom | No. 01 GOB 0.1 30/06/2023
24 | Telephone set No. 35 GOB 0.3 30/06/2023
BA palfeto
Chairman

Department of Chemistry
university of Chittagong

oo™
-~ -ake e

-
o
o

. O,
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ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2022-23.

Goods/Services/Works
Name of University : Chittagong University

Agency/Department: Jamal Nazrul Islam Research Centre for Mathematical and Physical Sciences
Procuring Entity Name :

Project/ Programme Name & Code: Repair and Maintenence/Capital/General Contingency/Others with Code

Package | Desciption of Procurement Unit Quantity | Procurement Contract Souce Estd. Cost
No Package Goods Methord & of of Fund in Million
Type Approving Tk.
Authority )
1 2 3 4 5 6 7 8
01 Computer 1,60,000 50 OTM(CT) HOPE GOB 8
02 | Motor Vehicle, . 50,00,000 01 OTM(ICT) HOPE GOB 5
03 | Steel Rack (Library) 1,00,000 10 | OTM(CT) HOPE GOB 1
04 | Furniture (Class Room) 10,000 200 OTM(CT)- HOPE GOB 7)
Writing Chair
05 Photocopy Machine _ 1,20,000 01 OTM(ICT) HOPE GOB 0.12
Total Value of 16.12
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